

Table for installation.

Time	Beam(s)	Install...		Others
Run 8	dAu,pp			
Summer 08			(I)Re-install SSD (keep team)	DAQ 1000 TOF 50%
Run 9	AuAu, pp			
Summer 09		Install FGT	(I)Take-out SSD Modify Cone Replace West Reinstall Cone Install FGT (II)(re)install SSD ? (7 full days drying of glue..) (move off platform)	(Daq1000) Finish TOF
Run 10	Low-E auau, pp 500			
Summer 10		New Beampipe; New (modified) East Cone patch (II) SSD remove+ re install		
Run 11	?? (AA,pp)			
Summer 11		Complete Pixel Cooling. Install IST		
Run12				