
MTD Spread Sheet: December 2010 project plan

Estimated Contin. Estimated Baseline FY11 FY12 FY13 FY14
cost fraction contin.

1.2.2 MRPC shipping, year 1 30000 0.14 4200 34200 34200
1.2.6 MRPC shipping, year 3 30000 0.14 4200 34200 34200
1.3.3 Mounting hangers, bed 24200 0.48 11616 35816 10000 25816
1.3.4 Tray components, year 1 16700 0.18 3053 19753 15193 4560
1.3.6 Tray components, year 2 30000 0.21 6432 36432 24620 11812
1.3.8 Tray components, year 3 38300 0.24 9042 47342 32342 15000
1.3.11 Tray assembly and test, labor 132000 0.14 18480 150480 50160 100320
1.3.12 MSTC 28200 0.10 2820 31020 6204 12408 12408
1.3.13 Gas system 17200 0.14 2452 19652 14152 5500
1.3.14 HV system 135000 0.21 28820 163820 15340 65580 82900
1.4.2 Board purchase, year 1 25000 0.20 5000 30000 30000
1.4.3 Board purchase, year 2 202400 0.19 37520 239920 239920
1.4.4 Board purchase, year 3 150300 0.23 34086 184386 184386
1.4.5 Board purchase, year 4 24000 0.05 1200 25200 25200
1.4.6 Connections 25000 0.22 5620 30620 8260 9760 12600
1.4.7 Trigger/DAQ 74300 0.19 13842 88142 72980 15162
1.4.8 Purchase, test, inst, integ. 210000 0.38 79800 289800 41280 99060 99060 50400
1.4.9 MSTC 72000 0.10 7200 79200 14000 28000 28000 9200

Project Total, without OH 1264600 0.22 275383 1539983 189097 577754 673170 99962
1.1.2 BNL overhead 120000 0.05 6000 126000 29880 90120 6000
1.1.3 Rice overhead 13100 0.05 655 13755 13100 655

1 Project Total 1397700 0.20 282038 1679738 232077 667874 673170 106617


