

## RHIC Planning Document – T. Ludlam, August 8,2003

### RHIC Planning Working Group

#### Delegates:

1. Experiments: 2-4 delegates (per spokesperson) covering
  - a. Physics
  - b. Upgrades/R&D
  - c. Operations
  - d. Spin issues
2. Machine: 2-4 delegates (per Thomas Roser) covering
  - a. HI
  - b. Spin
  - c. EBIS
  - d. e-cooling
  - e. eRHIC
3. Theory: 2 delegates
  - a. HI (Kharzeev?)
  - b. Spin (Vogelsang?)
4. Other: 1-2 others (per Ludlam/Kirk) to balance the group after other delegates are picked

Customers/observers – Kirk, Lowenstein, Aronson, Ludlam, [Paul, Chaudhari]

#### Time line:

##### August

|

| **WG mtg #1**

| **BUPs due**

##### September

| **WG mtg #2**

|

| **WG mtg #3**

| **PAC mtg**

##### October

| **WG mtg #4**

|

| **WG mtg #5**

| **DSPs due**

##### November

|

| **Retreat**

| **Run 4 start**

|

##### December

| **WG mtg #6**

##### Holidays

##### January

| **Draft Plan due**

| **QM 04 Jan. 11-17, 2004**

| **DOE Review of Plan**

|