

Xrootd status and ongoing/future work

(1 week status report)

Pavel Jakl

STAR data distributed meeting
12th of June 2006

Outline

1 Summary of done work

2 Ongoing/future work

Summary of my done work

- All plots reflecting load are done (including 3D plot)
 - all changes to web structure done
 - crontab is placed on rcas6003
 - just one issue to call java process from crontab
- working on saving ganglia plots
 - using wget to download list of urls
 - want to publish them into web page for smoother searching
 - effort to finish today

Ongoing/future work

- **ACTION ITEM:** all not done actions items from last week
 - how selection list is created
 - DNS RR business
 - XFN/LFN/JFN conversion
- schema to detect failures
 - only solution is to detect all failures at xrootd layer
 - there are two types of failures:
 - node wasn't presented in configuration and file was scheduled for MSS restore
 - file wasn't restored from MSS (DataCarousel failed)
 - a cause of each problem is hard to detect and it is impossible to cover/track all possibilities
 - for example: network glitches, HPSS downtime etc.
 - first could be to start with statistic