

Xrootd status and ongoing/future work

(1 week status report)

Pavel Jakl

STAR data distributed meeting
21th of August 2006

Outline

1 Summary of done work

2 Ongoing work

Summary of my done work

- PLAIN/ZIP comparison done
 - still need to plot buffer size distribution - ALMOST done (had some problems)
 - plot distribution for remote reading
 - need more measurements for local access (need to get rid of caching by OS)
- regenerate and understood IO comparison of NFS etc.
 - related to PLAIN/ZIP
- SRM/XROOTD deployment
 - understand the architecture and have already presented on SC meeting
 - need to change implementation for non-grid base authentication
- OLB selection of server
 - understand masking and need to re-draw the picture

Ongoing/unfinished work

- OLB selection picture
- XFN, LFN, PFN picture (your comments)
- repair starting script for one instance per cron
- understand SRM as protocol (version 1.0 to 2.0 ?)
- WRITE and WRITE