	MTD system
	Cost
	Contin.
	Sum
	FY11
	FY12
	FY13

	Detectors and Mechanical Systems

	Module shipping
	50000
	5000
	55000
	5600
	22600
	26800

	Tray
	
	
	
	
	
	

	Tray supplies
	7100
	2300
	9400
	
	
	

	Tray parts
	41600
	10400
	52000
	
	
	

	Fabrication
	10100
	3500
	13600
	
	
	

	Mounting Structure
	13800
	4800
	18600
	
	
	

	Fixture
	11400
	4000
	15400
	
	
	

	Shipping
	12200
	1200
	13400
	
	
	

	Travel
	28200
	2800
	31000
	
	
	

	Technician
	132000
	13200
	145200
	
	
	

	Tray (labor)
	132000
	13200
	145200
	24200
	96800
	24200

	Tray (total)
	256400
	42200
	298600
	73700
	146300
	78600

	Gas System
	
	
	
	
	
	

	Mass flow controller
	6000
	600
	6600
	
	
	

	gas distribution
	6200
	1200
	7400
	
	
	

	Travel
	5000
	500
	5500
	
	
	

	Gas System 
	17200
	2300
	19500
	
	19500
	

	High voltage system
	
	
	
	
	
	

	Distribution
	97000
	9700
	106700
	
	53400
	53300

	Supplies
	37000
	3700
	40700
	
	40700
	

	High voltage system
	134000
	13400
	147400
	
	94100
	53300

	Detector and Mechanical … (labor)
	132000
	13200
	145200
	24200
	96800
	24200

	Detectors and
Mechanical … (total)
	457600
	62900
	520500
	79300
	282500
	158700

	Electronics

	Electronics board purchase, testing, installation and integration
	
	

	MINO
	56000
	11200
	67200
	29600
	26400
	 11200

	MTRG
	9500
	1900
	11400
	5700
	3800
	1900

	TDIG
	208000
	20800
	228800
	208000
	
	20800

	TCPU
	48000
	4800
	52800
	48000
	
	4800

	THUB
	20000
	4000
	24000
	7000
	
	17000

	TSER
	5000
	1000
	6000
	2000
	3000
	1000

	HPTDC
	24000
	2400
	26400
	24000
	
	2400

	DRORC/SIU
	4500
	900
	5400
	
	
	5400

	Board cost
	       375000
	47000
	422000
	324300
	33200
	64500

	Connection/cables
	25000
	6000
	31000
	7000
	10000
	14000

	Engineering design, installation, and integration
	210000
	52500
	262500
	58000
	116000
	88500

	MSTC
	72000
	7200
	79200
	16000
	32000
	31200

	Electronics board purchase, … (labor)
	210000
	52500
	262500
	58000
	116000
	88500

	Electronics board purchase, … (total)
	682000
	112700
	794700
	405300
	191200
	198200

	Trigger QT boards
	60000
	6000
	66000
	
	30000
	36000

	Electronics (labor)
	210000
	52500
	262500
	 58000
	116000
	88500

	Electronics (total)
	742000
	118700
	860700
	405300
	221200
	234200

	Sum (labor)
	342000
	65700
	407700
	82200
	212800
	112700

	Sum (total)
	1199600
	181600
	1381200
	484600
	503700
	392900

	BNL Overhead
	
	
	120000
	96900
	23100
	

	Rice Overhead
	
	
	13100
	13100
	
	

	Project Total
	
	
	1514300
	594600
	526800
	392900


